
Appendix 2 Capital Monitoring Period 8 2014-2015 Profiled Budget Remaining

Original 

budget for 

year

Period 06 

Forecast

Period 08 

Forecast

Period 08 

Budget 

Remaining Dec Jan Feb Mar Total

£000 £000 £000 £000 £000 £000 £000 £000 £000

Estates Projects

Access Control Improvement Works 420 62 62 46 5 41 46

Arrow Centre Conversion 300 996 996 682 257 193 166 66 682

Biomass Boilers 0 421 421 269 100 150 19 269

Bircotes Information Centre 71 140 140 5 5 5

Bridewell Panic Alarm System 6 7 7 0 0

Bridewell Refurbishment 92 92 10 10 10 10

Broxtowe Refurbishment 239 39 9 9 5 4 9

Bunkered Fuel Tank Works 225 0 0 0 0

CCTV (Non Custody) 69 69 69 33 10 17 6 33

Central New Build 20 0 0 0 0

Custody Improvements 433 433 433 176 100 76 176

Demolition of Huts 137 137 137 62 8 54 62

Eastwood Police Station Replacement 20 20 20 20 4 3 3 10 20

Energy Initiatives 922 442 442 176 60 61 55 176

Estates Review 61 33 18 0 0

FHQ Accessible Improvements to OHU 15 15 15 15 15 15

FHQ Conference Facilities 350 0 0 0 0

FHQ Fire Protection - Telephony room 150 60 60 56 56 56

FHQ Gate House Replacement 35 35 35 21 21 21

FHQ Ground floor & COT offices 150 0 0 0 0

FHQ Gym & shower improvements 50 0 0 0 0

FHQ Kennels 617 47 46 0 0

FHQ Open Plan Offices 350 202 202 0 0

FHQ Re-surfacing of roads & car parking 200 200 200 189 100 89 189

FHQ Tanking to Property store 50 50 50 50 50 50

Flat Roofs Replacement 107 94 94 0 0

Lucerne purchase 0 273 273 273 273 273

Mansfield PS Kitchen Improvements 75 73 71 14 14 14

Mansfield Server Room 52 29 29 0 0

Mansfield Woodhouse 0 27 27 27 10 17 27

Meadows/Riverside 0 25 25 25 12 13 25

Modular Build Selston Golf Course 25 10 0 0 0

New Shared Service at Robinson way 0 0 0 0 0

Ollerton House demolition 20 0 0 0 0

Ollerton Police Station Refurbishment 33 8 8 0 0

PCC Accomodation 1 6 0 0 0

R22 Air Con gas 0 0 0 0 0

Radford Rd Kitchen & rest room 50 100 100 89 89 89

Radford Rd Toilet & Tea point refurbishment 50 0 0 0 0

Retford Shared Service base 50 50 50 50 25 25 50

Riverside Conversion 0 0 15 15 15 15

Rose Cottage 0 16 16 16 16 16

Shared Services 262 5 8 0 0

Southern Control Room Upgrade 4 6 6 0 0

Sundry minor & emergency works 150 134 134 134 134 134

West Bridgford 1st floor refurbishment 0 1 1 0 0

5,861 4,357 4,229 2,462 452 690 603 717 2,462



Original 

budget for 

year

Period 06 

Forecast

Period 08 

Forecast

Period 08 

Budget 

Remaining Dec Jan Feb Mar Total

£000 £000 £000 £000 £000 £000 £000 £000 £000

IS Projects

Agile Working 1,726 1,076 1,076 963 480 152 215 116 963

Airwave Device Replacement 44 44 44 23 10 13 23

Command & Control Replacement 0 0 0 0 0

Compliance Monitoring Tool 66 48 48 0 0

Continued Essential Hardware Refresh 437 437 437 102 24 23 24 31 102

Crime Recording (CRMS) A & E 94 94 94 52 20 22 10 52

Criminal Justice 0 38 38 19 19 19

Desktop Virtualisation 300 300 0 0 0

Efinancials Upgrade 47 47 47 41 41 41

Enabling Change 450 375 375 133 43 46 44 133

Essential Hardware Refresh 0 0 0 0 0

Essential Infrastructure Upgrades 235 195 195 160 40 40 40 40 160

Exchange 2010 225 225 225 42 24 18 42

Federated Criminal Justice System 0 0 0 0 0

ICCS Replacement 0 0 0 0 0

Improvements to Digital Investigation Storage 600 36 36 20 10 10 20

Inphase Performance Management 0 7 7 0 0

Internet Access for All 250 250 250 239 50 50 50 89 239

Local Perimeter Security Enhancements 50 50 50 40 10 30 40

Local Printing Reduction 23 23 23 0 0

Memex Upgrade 20 20 20 8 5 3 8

Migrate to PSN 50 0 0 0 0

Mobile ANPR for Fleet 5 5 5 0 0

Mobile Data Changes and Enhancements 36 36 36 26 26 26

Mobile Data HO Pentip 41 41 41 41 41 41

Mobile Date HO Crash 170 170 170 170 170 170

Network Infrastructure Improvements 400 400 400 257 57 100 100 257

Private Cloud Expansion 120 160 160 -17 -17 -17 

Regional ANPR Solution for the East 

Midlands 100 0 0 0 0

Regional Desktop - Email 75 0 0 0 0

Regional LAN Desk Merger development 258 258 258 258 258 258

Regional Licensing Various Products 100 0 0 0 0

Regional Project Storage (DIR) 167 167 47 38 10 28 38

Replacement of Photocopiers 355 448 448 63 63 63

Ring of Steel ANPR Cameras 0 0 0 0 0

SourceOne Upgrade 35 35 35 9 1 8 9

SQL Server 2012 120 120 120 117 10 107 117

SSL Gateway - Increase Capacity 8 8 8 8 8 8

Telephony Project 1,431 1,284 1,284 1,186 341 200 200 445 1,186

Upgrade Operational Support 15 15 15 15 15 15

Windows 7 535 535 535 184 76 74 34 184

8,588 6,947 6,527 4,197 1,556 698 707 1,236 4,197

Other Projects

Artemis Fleet Management 284 284 284 187 75 18 18 76 187

Body armour 50 50 50 50 50 50

Contract Management System 33 33 33 33 33 33

COT team vehicles 50 50 50 16 16 16

Crime Lites 0 26 26 0 0

Evidence Storage - A & E 100 100 0 0 0

Firearms Cabinets & Access Storage 100 100 0 0 0

Non-driver slot vehicles 100 100 19 0 0

Safes & Ballistic Boxes 42 42 42 42 42 42

Crime Tracker 10 10 10 5 5 5

Northern Property Store Increased Storage 200 200 0 0 0

Share of Nottm City Council Forest Sport 

Zone 150 150 150 0 0

Equipment Contingency 30 4 4 4 4 4

MFSS 0 3,273 3,273 2,469 1,145 87 87 1,150 2,469

1,149 4,422 3,941 2,806 1,225 159 105 1,317 2,806

Total Approved Programme 15,598 15,726 14,697 9,465 3,233 1,547 1,415 3,270 9,465


